

- 19 -

C175400

Item	Received		For distribution	
	Week	To date		
40 mm AA Equipments	1	322	Shelburne	1
Ord ML 2" Mortar	132	1815	7 Div	18
			Pac Comd	4
			Coast Def	7
			Corps Tps	9
			TCs	95
(b) <u>Small Arms</u>				
Rifles, No. 4	7000	84000	6,7,8 Divs	5336
			Pending	1664
Carbines, Machine Sten	800	4841	Pending	800
Guns, Machine Bren	350	13331	Unattached Units	48
			7 Div	37
			8 Div	1
			Pending	264
(c) <u>Fire Control Instruments</u>				
Predictors, AA No. 3				
Mk I Sperry	N11	50	Prev Issued	25
			Goose Bay	1
			Pending	4
Predictors, AA No. 3	N11	132	Prev Issued	56
Mk II Kerrison			Goose Bay	4
			Pending	72
(d) <u>Signal and Wireless</u>				
Wavemeters Cl C, No. 1				
or Crystal Calibrated	13	725	Pending	
Charging Sets 1260 Watts	19	117	8 Div	1
			Pending	18
Wireless Sets No. 18 or				
(Cdn No. 58)	14	66 *	TCs	14
* Includes 32 No. 18 Wireless Sets received prior to deliveries of wireless sets No. 58 which began 26 Sep 42.				

MECHANIZATION

22. (a) Design

- (i) Universal Carrier 95 HP Engine Test - Weather conditions have forced the suspension of the comparative test that has been in process for two months.
- (ii) Race Car - Pilot model has been inspected and found satisfactory subject to a few minor alterations.
- (iii) Arm'd Personnel Car - Gas tk posns have been changed back to the inside of hull. Front wheel house and controls have been altered to provide more tire clearance.
- (iv) Universal Scout Car - The contractor has been requested to develop the pilot on the basis that the veh may accept either a Ford 239 cu in power plant or a Dodge 251 cu in

(Over)