

Annex

Schedule of Remaining GSETT-2 Activities

April 1990 until end of the main phase (Phase 3)

- EIDC facilities remain open for development and testing of NDC-EIDC and inter-EIDC communications links and establishment of correct message formatting by NDCs.
- NDCs conduct practical tests to establish appropriate NDC-EIDC connections.

April, May 1990

- EIDCs work jointly to improve procedures for FEB production by reprocessing data from the March 6 data day, on a schedule to be agreed among them. EIDCs will request NDCs to transmit any missing data for that day.

21-28 May 1990

- Mr. Peter Basham, and Mr. Shigeji Suyehiro (if necessary), attend the meeting of the WMO Commission for Basic Systems' Working Group to conduct preparatory discussions on using the WMO/GTS during GSETT-2.

3-8 June 1990

- Informal meeting of the EIDC Co-ordinators and their technical staff to review results of the April/May reprocessing experiment and work out procedures to be used for further Phase 2 experiments. This meeting will be hosted by the United States EIDC Co-ordinator in Los Angeles.

19, 20, 26, 27 June 1990 (4 data days)

- Further Phase 2 data exchange and processing, according to agreed time schedules.

July 1990

- Further processing at EIDCs of data collected for the June data days, and evaluation of the results in co-operation among IDCs.

30 July-10 August 1990

- Thirtieth GSE session in Geneva to evaluate progress and plan further phases.

12-18 November 1990 (tentative)

- Preparatory test for full-scale experiment - all procedures will be tested for seven consecutive data days.