REPT4D 90/06/26

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 89 FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST :522-NEW DELHI

SECTOR :010-MINE.METAL.MINERAL PROD & SRV

PLANNING:

ACTIVITIES PROPOSED IN POST PLAN:

ANTICIPATED RESULTS:

SUB-SECTOR: EQUIPMENT AND MACHINERY

CONT TO WORK CLOSELY WITH CON FIRMS IN DEV. APPROP. STARTEGIES SIGNED CONTRACT FOR ONE OR MORE MAJOR CAPITAL PROJECTS IN

NEXT 12 MONTHS.

CONTINUE WITH MULTI-LEVEL CALL PROG ON GOI OFFICIALS IN SUPP

3RD WORKING GROUP ON COAL MEETING IDENTIFY NEW PROJECTS TO BE UNDERTAKEN ON BILATERAL BASIS.

CONFIRM BAROGOLAI PROJECT FOR CANADA

COMPREHENSIVE DIRECT CALL PROG ON KEY OFF IN INDIAN COAL SEC INCREASE IN NUMBER OF COLLABORATIONS IN SECTOR OVER NEXT 12

EXPLORE INITIATIVES TO HEIGHTEN INTERESTS OF CON METALLURGIC INCREASE LEVEL OF SALES TO INDIAN MARKET IN NEXT 12 MONTHS

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTERLY RESULTS REPORTED:

QUARTER: 1 Explore initiatives to heighten interest of Canadian metallurgical cake supplies to Indian market.

QUARTER: 2 Comprehensive direct call program on key officials in Indian Coal Sector

QUARTER: 3 Comprehensive direct call programme on key officials in Coal sectors

QUARTER: 4 Comprehensive direct call programme on key officials in coal sector

Arranged mission led by Minister of State for Coal to Canada to follow up for last Working Group Meeting

Calls are being made and will continue

Calls are being made

Calls continue to be made