

subject of disagreement shall be from time to time referred to the determination of three referees, one of whom shall be chosen by the Government, one by the Company, and one by the two referees so chosen, and such referees shall decide as to the party by whom the expense of such reference shall be defrayed. And if such two referees should be unable to agree upon a third referee, he shall be appointed at the instance of either party hereto, after notice to the other, by the Chief Justice of the Supreme Court of Canada. And the decision of such referees, or of the majority of them, shall be final.

4. The work of construction shall be commenced at the eastern extremity of the Eastern section not later than the first day of July next, and the work upon the Central section shall be commenced by the Company at such point towards the eastern end thereof on the portion of the line now under construction as shall be found convenient and as shall be approved by the Government, at a date not later than the 1st May next. And the work upon the Eastern and Central sections, shall be vigorously and continuously carried on at such rate of annual progress on each section as shall enable the Company to complete and equip the same and each of them in running order, on or before the first day of May, 1891, by which date the Company hereby agree to complete and equip the said sections in conformity with this contract, unless prevented by the act of God, the Queen's enemies, intestine disturbances, epidemics, floods, or other causes beyond the control of the Company. And in case of the interruption or obstruction of the work of construction from any of the said causes, the time fixed for the completion of the Railway shall be extended for a corresponding period.

5. The Company shall pay to the Government, the cost, according to the contract of the portion of railway, 100 miles in length, extending from the city of Winnipeg westward up to the time at which the work was taken out of the hands of the contractor, and the expenses since incurred by the Government in the work of construction, but shall have the right to assume the said work at any time and complete the same, paying the cost of construction as aforesaid so far as the same shall then have been incurred by the Government.

6. Unless prevented by the act of God, the Queen's enemies, intestine disturbances, epidemics, floods, or other causes beyond the control of the Government, the Government shall cause to be completed the said Lake Superior section, by the dates fixed by the existing contracts for the construction thereof; and shall also cause to be completed the portion of the said Western section now under contract, namely, from Kamloops to Yale, within the period fixed by the contracts therefor, namely, by the thirtieth day of June, 1885; and shall also cause to be completed, on or before the first day of May, 1891, the remaining portion of the said Western section, lying between Yale and Port Moody, which shall be constructed of equally good quality in every respect with the standard hereby created for the portion hereby contracted for. And the said Lake Superior section, and the portions of the said Western section now under contract, shall be completed as nearly as practicable according to the specifications and conditions of the contracts therefor except in so far as the same have been modified by the Government prior to this contract.

7. The Railway constructed under the terms hereof shall be the property of the Company; and pending the completion of the Eastern and Central sections, the Government shall transfer to the Company the possession and right to work and run the several portions of the Canadian Pacific Railway already constructed or as the same shall be completed. And upon the completion of the Eastern and Central sections, the Government shall convey to the Company, with a suitable number of station buildings and with water service (but without equipment), those portions of the Canadian Pacific Railway constructed or to be constructed by the Government which shall then be completed; and upon completion of the remainder of the portion of railway to be constructed by the Government, that portion shall also be conveyed to the Company, and the Canadian Pacific Railway shall become, and be thereafter the absolute property of the Company. And the Company shall thereafter and forever efficiently maintain, work and run the Canadian Pacific Railway.