

- 21 -

C175361

<u>Item</u>	<u>Received</u> <u>Week To date</u>		<u>For distribution</u>	
Guns, Machine Bren	150	12,981	Inf Bns	
Guns, Machine Browning				
.30" - Fixed	100	2,335	To meet AFV Program	
Flexible	500	4,454	To meet AFV Program	
.50" M.2 Hy Barrel				
Flexible	100	445	To meet AFV Program	
(c) <u>Fire Control Instruments</u>				
Predictors, AA No. 5				
Mk I Sperry	Nil	30	Prev issued	24
			COCTC	1
			Pending	5
Predictors AA No. 3				
Mk II Kerrison	Nil	107	Pending	52
G.L. Mk III	2	7	Arvida for ultimate issue to:	
			Vic - Esq	1
			Gander	1
(d) <u>Signal and Wireless</u>				
Wavemeters Cl C, No. 1				
or Crystal Calibrated	11	686	Pending	11

MECHANIZATION23. (a) Distribution(1) AFVs have been received for distribution as follows:

Type	<u>OVERSEAS</u>		<u>CANADA</u>		Total
	Delivered this week	Cumulative	Delivered this week	Cumulative	
Tks, Ram II	20	811	Nil	186	997
Tks, Ram I	Nil	40	Nil	10	50
Scout Cars	4	274	Nil	48	322
Arm'd Cars	Nil	128	Nil	15	143
Lt Recce Cars	Nil	417	Nil	98	515
	24	1670	Nil	357	2027
Week ending 28 Nov	37	1646	1	357	2003
Week ending 21 Nov	92	1609	Nil	356	1965
Week ending 14 Nov	49	1517	2	356	1873

(11) The CMD has instructions to ship 40 vehs for issue as follows:

3 Aero Def Coys	2
4 Aero Def Coys	2
6 Dist Depot	1
1 Cdn Para Bn	4
25 Pd Amb	10
01 OTC	2

(Over)