ACTIVITIES	WEEK I WEEK 2 WEEK 3 WEEK 4 WEEK 5 WEEK 6 WEEK 7 WEEK 8 WEEK 9 WEEK 10 WEEK II WEEK 1	12 WEEK
ACTIVITIES	F FORMAT FACT FINDING	
1. DEVELOP PROCESSING MANUAL	(SEGUN 3 ORAFT TO RETURN & PRESENTATION PRINTED - BRANCH PASSPORT OFFICES - UNDER VERSION VERSION JULY 1969	
	TIME CHART: Manuals and)
2. JUNIOR EXAMINERS	FIRST FINISHED PRINTEO application forms PROPUCT VERSION 2. Control of the cont	• •
DEVELOP EXAMINER'S	FIRST FINISHED PRINTED	
MANUAL 3, SENIOR EXAMINERS	3. ORAFT PRODUCT VERSION	٠.,
	FINAL VERSION - FORMAT FIRST TO MINISTER APPROVED PRINTED	
4. DEVELOP MANUAL OF REGULATIONS (RULES)	- FACT FINDING DRAFT FOR APPROVAL VERSION VERSION	
	FIRST - FORMAT DRAFT TO FINISHED PRINTED	•
5. DEVELOP ADMINISTRATIVE PROCEDURES MANUAL	- FACT FINDING SUPERVISORS RETURN PRODUCT VERSION	
	Service of the servic	
6. PROCEDURES AT BRANCH OFFICES	DEVELOPMENT FIRST DRAFT VERSION VERSION	
	- JUNIOR EXAMINERS VARITYPE FIRST FINAL - ADMIN. QUANTITY	
7. APPLICATION FORM A	7. PROCEDURES PRINTED	
	VARITYPE - FIRST - FINAL - QUANTITY	
8. APPLICATION FORM B	DRAFT VERSION PRINTED	
	VARITYPE FIRST FINAL QUANTITY	
9. APPLICATION FORM B-I	DRAFT VERSION PRINTED	•
	VARITYPE. FIRST FINAL QUANTITY	
10. APPLICATION FORM A/FR	DRAFT VERSION	
	VARITYPE FIRST FINAL QUANTITY	
II. APPLICATION FORM B/FR	DRAFT VERSION PRINTED	
	VARITYPE FIRST FINAL QUANTITY	·
12. APPLICATION FORM B-I/FR	DRAFT VERSION PRINTED	
	VARITYPED FINAL	
13. ENVELOPES FOR A, B FORM IN ENGLISH AND FRENCH	DRAFTS VERSIONS PRINTED DISTRIBUTION TO	
	POST OFFICE. DEVELOPMENT 2 STUFF DEPOTS	
14. DESIGN DISTRIBUTION SYSTEM	CONSULT	
	DEVELOP OFFICE DEFINITE PREPARE PREPARE TO	FRIBUTION D LOCAL UTLETS
15. KITS TO POSTMASTERS, TRAVEL AGENTS, ETC.	7 15.	•
July 9, 1969	WEEK 1 WEEK 2 WEEK 3 WEEK 4 WEEK 5 WEEK 6 WEEK 7 WEEK 8 WEEK 9 WEEK 10 WEEK 11 WEEK 1	2 WEEK