## STATEMENT OF EXPENDITURES INCURRED BY PACIFIC MILLS LIMITED IN CONNECTION WITH CONSTRUCTION OF SEVEN HOUSES PLUS MATERIAL FOR D. BERNAKD'S HOUSE AT KATIT INDIAN RESERVE AS PER INSTRUCTIONS OF INDIAN DEPARTMENT

1959		Debit	Crédit
March	Labor at Ocean Falls making door and window frames, and		
	delivery charges from Shop to Dock	50.23	
v	256 Sash Pulleys	10.67	
	9634 lbs. Wallboard & \$45.00 per ten	216.76	
April	Labor, loading scow at Ocean Falls, sorting out cedar logs,		
	boats moving seew and making up tow ready for tug	134.71	
	304 lbs. Millwrapper & les per lb. to cover lumber on soow	4.56	
	45 lbs. Mails used on stanchions etc. loading lumber on scow	1.33	
	28 Cedar logs for house foundations 3458 FBM @ \$9.00	30.94	4
	Wire and staples used on cedar logs for tow	21.28	
	lumber for 7 houses as per attached summary	2,052.23	
	Lumber for Bernard's house as per attached summary	335.92	
	Transay costs for handling lumber from Sawmill to Dock	14.00	
	6 boxes 20% Powder, 2 rolls fuse and 1 box caps for clearing		
	land	50.32	
	4 sheets Galvanized flashing 36" x 8°	7.50	
	Tug "Kwatna" towing scow loaded with 98,000 FBM lumber, 94		
	door and window frames, 14,000 sq. ft. wallboard, powder,		
	tools etc. and 28 cedar piles for foundations from Ocean		
	Falls April 3 to Rivers Inlet Cannery April 4, unloading		
	building material at Cannery dock April 5, taking scow up		
	River, anchoring and unloading seew with help of Indians		
	from April 5 to April 10 and returning seew to Mamu April		
	3rd 8:00 A.M. to April 11 noon, Tug "Kwatna" with crew of		
	4 - 196 hrs. © \$2.00 per hr. \$392.00, credit for 150 boom		
	chains \$ 10¢ per chain \$15.00 delivered to G.H.Gildersleve		State of the state of
	at Rivers Inlet en route	377.00	
	Insurance on material on scow Advance payment made to Indian Agent for Indians clearing	4.61	
Berthall Commence	site for house construction	150.00	
	119 - 10" x 12" x 6 Light sash glased \$ 130.16		
	7 - #99 2°8" x 6°8" x 1-3/8 Fir Doors 18.17		
	7 - 496 2°8" x 6°8" x 1-3/8 4 Light Fir Doors 28.07		
	14 - #99 2°6" x 6°8" x 1-3/8 5 Panel Doors 34.78		
	42 M- # 1 B.C. Red Cedar Shingles 165.37		
	Cartage Vancouver Dock on shingles and		
	freight to Rivers Inlet from Vancouver 64.10	440.65	
	210# 2-1/2" Bright finishing mails 11.36		1
	210# 2-1/2" Bright finishing mails 11.36 210# 1-1/8" Galvanized shingle mails 19.88		
	1400# 2-1/2" Galvanized common nails . 118.33		
	3509 4" Galvanized common nails 28.30		
	175 2" Galvanized common nails 15.43		
·	200# 6" Bright common nails 8.72		
	35 Rells Tar Paper 31.75		
	Cartage Vancouver and freight to Rivers Inlet 6.72		
			~
	56 #25 R 3 Brass PL Sash fasteners 5.14		1
	224 Sash weights 6# each 35.26		
	56 #982 R 3 Sash lifts . 1.47 9 Hanks #7 Hercules sash cord 10.40		
	28 Pr. #241 F 32 x 52 Brass PL Butts 7.35		
	14 #07158 R 3 Inside lock sets 24.75	Marie Carlo	
	14 #099 R 3 Inside lock sets 9.75		
	7 6" Yukon Galvanized chimneys 9" x 12" pitch , 44.85		1.5
	Cartage and crating Vancouver 1.88		
	Freight Vancouver to Rivers Inlet 11.34		

Carried Forward

\$4,295.31

Indian Affairs. (RG 10, Volume 7858, File 30162-2 Pt.1)