

37,725

Extr. additional amount in connection with construction of Mackenzie creek bridge, Six Nations Indian reserve.

It seems that the plan showed a certain depth for the foundation but that the contractors (Smith & Smith, of Kan-yengeh) found that, in order to secure a solid foundation for the bridge, they had to go about a foot and a half deeper. The extra work is covered by the sum of \$133.78. With this additional sum added to their tender, Smith & Smith's tender is still the lowest.

D.I.A., 1 Feb., '10.

Indian Affairs. (RG 10, volume 7560, file 2032-3 M.3)

PUBLIC ARCHIVES  
ARCHIVES PUBLIQUES  
CANADA