

Annex

Schedule of Remaining GSETT-2 Activities

August 1990 until end of Phase 3

- EIDC facilities remain open for development and testing of NDC-EIDC and inter-EIDC communications links and establishment of correct message formatting by NDCs.
- NDCs conduct practical tests to establish appropriate NDC-EIDC connections.

15 October - 2 November 1990

- Experimental exchange of data for the purpose of testing the message formats and communication facilities according to instructions provided in CRP/190/Rev.4.

26 November - 9 December 1990

- Preparatory test for full-scale experiment - all procedures will be tested for the seven consecutive data days 26 November - 2 December.

11-22 February 1991

- Thirty-first GSE session in Geneva to evaluate progress and plan the Phase 3 full-scale experiment.

1 April-26 May 1991 (tentative)

- Phase 3 full-scale experiment for 56 consecutive data days.

July/August 1991

Phase 4:

- Thirty-second GSE session in Geneva to evaluate GSETT-2 and prepare a report to the CD.

Evaluation:

- Comments and suggestions to the draft questionnaires distributed by the study group on evaluation should be returned to the convenor, Dr. Hans-Peter Harjes of the Federal Republic of Germany before 30 September 1990.
- Revised questionnaires will be distributed and are to be filled out by participants, on a voluntary basis, during the 26 November - 9 December test.
- Completed questionnaires should be returned to the convenor before 31 December 1990.