

6. Examine the dependency between Chapter 1 and Chapter 2

*Chapter 2 can now begin two days before the finish of Chapter 1.*

7. Save the project