

- 6 -

PARACHUTE DELIVERIES

C177389

During the week 228 Seat Quick Release Parachutes were delivered to No. 4 Training Command. 85 Quick Catch Quick Release Parachutes were delivered to No. 4 Training Command and 5 to Western Air Command.

ARMAMENT

"X" Depots report receipt of the following items of Armament during the past week:

474,000 Cartridges, S.A. ball .303
5,000 Cartridges, S.A. ball .380 revolver

Procurement action was taken for the following items of Armament during the past week:

293,000 Practice Bombs, empty 11½ lbs.
1,350,000 Rounds .22 ammunition
915,000 Rounds ammunition S.A., .380 Ball revolver, Mk. I

ELECTRICAL

Procurement action has been taken for 5,300 practice buzzer sets, switches, etc., required for use of Air Cadet Units.

WIRELESS

Procurement action is being taken for \$486,000 worth of wireless sets required for use in Canso aircraft.

CLOTHING

Procurement action was taken for large quantities of Clothing, including the following: Caps, flying - Boots, ankle leather - Gloves, gauntlet - Coats, waterproof, and Chevrons, blue.

Equipment Depots report receipt of large quantities of Helmets, flying and covers, ear, also Coats, waterproof.

MECHANICAL TRANSPORT

Procurement action was taken during the past week for the following Motor Transport Vehicles: Ambulances 2, Station Wagons 2, Trucks 8, and Snowblowers 3.

PRODUCTION OF AIRCRAFT

Canadian Aircraft Production (Trainer Aircraft)

Last week's drop in Canadian Anson II production to 14 aircraft was fully compensated this week by the completion of 57 aircraft. Providing the weather remains favourable for flight tests, Anson II production should be steadily maintained as there are no immediate shortages of materials.

Good progress has been made at National Steel Car Corp., on Lysander Target Towers. Six aircraft have now been delivered and five others are awaiting flight tests. Production appears to be running smoothly at this plant and the procurement of the necessary parts has ceased to be a problem.

Noorduyn Aviation Ltd., Montreal produced eight Canadian Harvard II aircraft bringing the total delivered to date to 187. The current contract for 210 should be completed within six weeks.