

ATTACHMENT 1

Overview of some activities of the Organization to be carried out after entry into force of the Convention, the ensuing preparatory work to be accomplished prior to this date and the information and co-operation requirements arising for signatories

Provision	Activity of the Organization	Time to start after entry into force	Preparatory work	Information and co-operation requirements
III, IV, V	Declarations to receive, compile and distribute to States Parties i.e. general and detailed declarations on CW stocks, CW production facilities, general and detailed plans for CW destruction and destruction/conversion of production facilities	30 days 6 months or 9 months	Establishment of administrative framework for declaration and data as well as preparation for the study, compilation of and dissemination of data and declaration to States Parties and other units of the Secretariat	Information on the progress in the process of ratification to enable planning for the date when the Convention enters into force
VI	Declarations on activities not prohibited by the Convention (relevant chemicals and facilities which produce, process or consume them)	30 days resp. annually		
IV (3)	Verification of declaration on CW at the location of each stockpile	Immediately after 30 days	Recruitment and training of (...) inspectors & supporting staff	Information on CW stocks, their size and number of locations
IV (3)	Verification of non-removal of CW-stockpiles (continuous presence of inspectors and monitoring with instruments)	30 days/ continuously	Development and procurement of monitoring instruments and devices for the inventory control procedure	Acquiring and testing of monitoring instruments and devices