

1.2 Objective of EAMIP

The objective of EAMIP was to assist Departmental management in attaining its strategic and operational objectives in delivering the Canadian Interests Abroad Program. More specifically, EAMIP was intended to:

- (a) develop and implement, together with line managers, the management structures, processes and systems required to enable the Department to operate as efficiently and effectively as possible;
- (b) ensure that Departmental officials are fully versed in the use of these structures, processes and systems; and
- (c) respond to Auditor General, Comptroller General and Public Accounts Committee observations concerning Departmental systems, processes and accountability controls.

1.3 Scope of EAMIP

In July 1986, at its final planning stage, EAMIP had 141 projects.

By December 1987, 88 had been completed (62.4%) and 45 cancelled (31.9%) (see Part III for reasons). The remaining are still active and will be reported on in the context of the DEA-TB Increased Ministerial Authority and Accountability Agreement.

Part III of this report contains a listing of all EAMIP projects according to their status.