

REPT4D
90/04/05

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
AT MISSIONS ABROAD FOR FISCAL YEAR 89
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST :522-NEW DELHI

008-TRANSPORT SYS,EQUIP,COMP,SERV.
INDIA

PLANNING: ACTIVITIES PROPOSED IN POST PLAN:

ANTICIPATED RESULTS:

RAIL

DASH 8 - DEMONSTRATION IN NEW DELHI
INCREASE AWARENESS OF GOI DECISION MAKERS

BRING TOGETHER INDIAN REQ WITH CIDA'S PROF DEV TRAINING FUND
ENHANCE CANADIAN POSITION IN THIS SECTOR

WORK WITH INDIAN RLY & CDN FIRMS TO UPGRADE PATIALA RETURN.
INCREASE GOODWILL AT INDIAN RAILWAYS

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTERLY RESULTS REPORTED:

QUARTER: 2 Incoming Urban Transit Mission Sept.89

Postponed to December 1989

QUARTER: 3 Incoming Urban Transit Mission
December 90

Successfully organised

QUARTER: 4 -----