

5.0 TIMETABLE FOR PROPOSED RESEARCH

| <i>The Questionnaire Development, Sample Design, Translation, and Pre-Testing Schedule</i> | |
|---|---|
| Day | Study |
| 1 | Meeting to discuss project. Department provides draft questionnaire. |
| 3 | Sampling plan ready. Final draft ready. |
| 6 | Final approval of questionnaire. Questionnaire translation completed. |
| 8 | English questionnaire pre-test completed. |
| 9 | French questionnaire pre-test completed. |
| <p>The Angus Reid Group commence interviewing either:</p> <p>(1) immediately upon completion of the pre-testing, or;</p> <p>(2) upon notice of five working days from the Department.</p> | |

| <i>Interviewing and Analysis Schedule</i> | |
|---|----------------------------|
| Day | Action |
| 1 | Interviewing begins |
| 5 | Interviewing completed |
| 10 | Top line results available |
| 15 | Presentation(s) |
| as required | Draft and final reports |