

E. G. M. Cape,
President.

29
T. A. Somerville,
Vice-President.

P. G. Wilmot,
Secretary-Treasurer.

E. G. M. Cape and Company
Engineers & Contractors

Cablegrams
"Capecon" Montreal.

Codes:
A. B. C. 5th Edition
Western Union.

New Birks Building,
Phillips Square,

Montreal, April 27th. 1922

P.F.

In Reply Please Refer to

McGill Medical Building,

General Sir Arthur Currie, K.C.B. K.C. M.G.
Principal, McGill University,
MONTREAL.

W.D.
May 3 1922

Dear Sir Arthur:

Under our original contract for the construction of the additions to the Medical building, which called for certain work to be done in accordance with plans and specifications of Messrs. Ross & Macdonald, architects - we undertook to complete this work by the 29th. of April 1922.

The original contract has, as you know, been considerably changed and added to; the most recent addition to our contract being for various alterations and additions to fittings, amounting to \$24,561.00 This order was given to us verbally on 22nd. of April.

In spite of the various material changes which have been ordered, the building is now practically complete - but it will take some little time yet to clean up the work owing to the various recent extras.