

SCHEDULE No. 2.*

SURVEYS Contracted for, from 1st March to 30th June, 1873.

Names.	Townships Contracted for.	Townships completed.	Contracted for.		Completed.	
			Mls.	Chs.	Mls.	Chs.
W. Beatty	Tps. 11 and 12, Rs. 13 and 14 W.	Tp. 11, R. 13 W., and Tps. 11 and 12, R. 14 W.	264	00	198	00
D. Beatty	do 7 and 8, Rs. 13 and 14 W.	3 Townships	264	00	198	00
Wm. Otty	do 7 and 8, R. W.	do	132	00	132	00
J. Otty	do 7 and 8, R. W.	do	132	00	132	00
M. McFadden	do 9 and 10, Rs. 9 and 10 W.	1 do	264	00	66	00
Hermon & Bolton	do 11 and 12, R. 12 W.	1 do	132	00	66	00
G. A. Bayne	do 11 and 12, R. 10 W.	2 do	164	00	132	00
	do 13, R. 10 W Broken					
L. Kennedy	do 11 and 12, R. 11 W.	1 do	132	00	66	00
— Holmes	do 13 and 14, R. 14 W.	2 do	132	00	132	00
H. Le Ber	do 13 and 14, R. 13 W.	1½ do	132	00	115	50
G. A. Lloyd	do 15 and 16, R. 16 W.	1 do	132	00	66	00
J. H. Reiffenstein	do 13 and 14, R. 16 W.	None	132	00		
J. B. Richard	do 13 and 14, R. 15 W.	do	132	00		
S. Brodie	do 17 and 18, R. 16 W.	do	132	00	Given up.	
W. C. Eaton						
James Warren						
J. Johnston	do 15 and 16, R. 15 W.	do	132	00		
W. Burke						
James McArthur	do 6 R. 7 W.	1 Township	72	00	72	00
G. N. Albright	do 9 and 10, R. 6 W.	2 do	132	00	132	00
W. Wagner						
C. J. Bouchette	do 11, R. 8 W.	0½ do	66	00	49	50
O. B. Davidson						
C. P. Brown	do 15 and 16, R. 9 W.		462	00	132	00
	do 15, 16 and 17, R. 10 W.					
	do 15, 16, 17 and 18, R. 11 W.					
	do 17 and 18, R. 12 W.					
John Grant	do 4, R. 2 E.	0½ do (nearly)	111	00	111	00
	do 3, R. 2 E.	0½ do				
E. C. Caddy	do 15 and 16, Rs. 2 and 3 E.	5 do	330	00		
	do 16, R. 1 E.					
A. H. Vaughan	do 17 and 18, Rs. 1, 2, and 4 E.					

J. S. DENNIS,
Surveyor General.