

REPORT 4
89/02/06

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
AT MISSIONS ABROAD FOR FISCAL YEAR 88
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST :324-TUNIS

005-COMM. & INFORM. EQP.& SERV
TUNISIA

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER: QUARTERLY RESULTS REPORTED:

QUARTER: 1 PREPARATION ET ORGANISATION D'UNE MISSION EN TUNISIE DE HAUTS FONCTIONNAIRES DU DOCOTT (CADRE DU PROJET DE LA GESTION DU SPECTRE).
ACHEVEMENT DE LA 1ER PHASE DE COOPERATION TECHNIQUE ENTRE 2 MINISTERES DE COMMUNICATIONS; SOUMISSION D'UNE PROPOSITION POUR LA 2EME PHASE DE COOPERATION(ETUDE DE FAISABILITE DETAILLE) A TRAVERS LA PARTICIPATION D'UNE SOCIETE CONNE.

QUARTER: 2 Assister SR Telecom dans la preparation de leur soumission pour telephonie rurale. Preparation des rapports sur financement concurrentiel offert pour projets de Northern Telecom et Leblanc and Royle.
Amelioration de la position canadienne pour Northern Telecom et L & R Telecom au sein des PTT au niveau technique et financier. Decision attendue avant fin 1988.

QUARTER: 3 -----

QUARTER: 4 -----