REPORT 4 88/07/27

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 87 FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

Page 43

POST : 341-CAIRO

O11-DIL % GAS EQUIPMENT, SERVICES ARAB REPUBLIC OF EGYPT

PLANNING:

ACTIVITIES PROPOSED IN POST PLAN:

1A

ANTICIPATED RESULTS:

ALL SUB-SECTORS

FOLLOW-UP WITH ENPPI REGARDING THE SENDING OF TWO PERSONNEL TO CANADA TO EVALUATE PETROLEUM RELATED TRAINING FACILITIES.

GATHER MARKET INTELLIGENCE ON MAJOR AREAS OF EXPANSION PLANNED BY EGPC IN THE NEW 5 YEAR PLAN 1987/1990.

POSSIBLE CONTRACT FOR TRAINING IN CANADA OR ON SITE EGYPT.

PROVIDE CANADIAN COMPANIES WITH RELATIVE INFO

TRACKING:

ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTER: 1 TO GATHER MARKET INTELLIGENCE ON MAJOR AREAS OF EXPANSIOIN PLANNED BY MINISTRY OF PETROLEUM IN

NEW 5-YEAR PLAN 1987-1992.

QUARTER: 2 COMPLETE FIRST DRAFT OF PROFILE OF OPPORTUNITIES IN EGYPT FOR CANADIAN EQUIPMENT SUPPLIERS.

QUARTER: 3 PROGRAM OF VISITS TO PUBLIC, PRIVATE & JV COM-PANIES IN ALL PHASES OF PETROLEUM SECTOR TO GATHER DATA FOR EXPANDED EXPORT OPPORTUNITIES

REPURT.

QUARTER: 4 PRODUCE EXPANDED SECTORAL REPORT, ASSURE EGYPTIAN PARTICIPATION AT NPS.

QUARTERLY RESULTS REPORTED:

GATHERED INFORMATION RELATING TO NEW-5-YEAR PLAN PARTICULARLY RELATING TO NEW GAS CLAUSE FOR DISTRIBUTION TO CDN COMPANIES. PUBLISHED SYNOPSIS ON NEW GAS CLAUSE IN ECBC NEWSLETTER.

DONE.

VISITS COMPLETED, DRAFT REPORT COMPLETED, ARTICLE PREPARED FOR ECBC NEWSLETTER.

PROTRACTED NEGOTIATIONS ON CAIRO GAS DISTR PROJ. PRE-EMPTED COMPLETION OF THE EXPANDED SURVEY. PROMOTED NPS AMONG KEY AGENTS (AT LEAST ONE WILL ATTEND) AND PROMOTED PEMD TO CANADIAN EXPORTERS FOR INVITING EGYPTIAN PRODUCTION OFFICIALS.