REPT4D 90/04/05

## QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 89 FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST :341-CAIRO

009-FOREST PRODUCTS, EQUIP, SERVICES ARAB REPUBLIC OF EGYPT

PLANNING: ACTIVITIES PROPOSED IN POST PLAN:

ANTICIPATED RESULTS:

WOOD AND WOOD PRODUCTS

ON GOING INTRO OF LUMBER, NEWSPRINT EXPORTERS TO IMPORTERS EXPAND CDN SALES TO \$40M

ENCOURAGE CON TO EXPAND VOL LUMB & PAPER NEWSPRINT SALES IMPORTERS. SHIFT TO INCREASE BUS THROUGH REEXPORTING 10% PUR EXPAND SALES & CONSOLIDATE CON HOLD ON LONG TERM MKT AS

ENCOURAGE LUMB PRODUCERS TO EXPAND INTO METRIC SPECS EXPAND SALES INTO METRIC HALF OF MKT NOT EXPLOITED BY CDA

REINTRODUCE CDN FINE PAPER PRODUCTS ESTABLISH A NEW COMMODITY MKT

## TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTER: 1 Continue to coordinate follow-up between lumber importers & Cdn suppliers to assure continuity of Cdn exports to that market. - Follow-up the idea of Egyptians purchasing lumber mission to Cda in order to inspect/buy redwood subst.lumber

QUARTER: 2 Follow-up on lumber strategy report:(a)for establishment of new J/V coy to resaw Canadian lumber. (b)for lumber mission to Canada.

Spotted 2 tenders to supply pulp.

QUARTER: 3 Guide FABAS lumber mission accross Cda and introduce new Cdn wood suppliers met during mission to Egyptian importers.

## QUARTER: 4 -----

appen price to producement of resider. Slager

Program and the too toos and so program the set of a second toto for encater bid, then if too chapted Carto of a trian brained with promote an another lean dogs for Diff, begind with promote a another Whifeiur H shapet frameway for GDU (10 to Mean QUARTERLY RESULTS REPORTED:

Follow-up & mkt situation reports telexed to BPIB & COFI resulted to sale of 10,000 CuM. Better understanding of local mkt highlited Egyp tian magnitude which resulted to Chairman BPIB visiting Egypt in July 89.

Coy established & Vice Chairman visiting Cda to sign LTA for lumber supplies, resulted in sale of 10,000 CuM. Mission proceeding to Canada Oct.16 to 27/89.

Alerted Cdn coys who bid & sold 3,000 CuM.

FABAS inspected & accepted redwood substitutes from Cda;Cdns are negotiating 20,000 CuM of lumber;Private sector opened L/C for 47,000 CuM.

Epitters & Preview ASCL with info on Andretine Protection System (1992) and fullencias on Hims Practice (40 darpfollowed on H1 Arish & Estim West projects Support Ede Wire, Manaoch & Wilcourte & AFL environ projects.

30