

Index

A

accrue at
 described, 78
adjusting
 column widths, 114
algorithm
 defined, 13
assigning
 resources, 81
assignment
 views, 101

B

base calendar
 described, 78
baseline, 27

C

calendar
 base, 85
 project, 85
 resource, 85, 88
 working times, 85
Calendar view
 illustrated, 102
chart pane
 described, 9
code
 described, 78
column, 24
column heading
 described, 9
column widths
 adjusting, 114
columns
 hiding, 115
 inserting, 115
constraint, 62
 flexible, 62
 inflexible, 63
cost/use
 described, 78
critical
 tasks, 120
critical path, 131
 reducing, 131

D

default
 calendar, 85
 settings, 17
default rate, 92
dialog box
 Project Information,
 13
 Properties, 15
 Welcome, 6
displaying
 views, 101
divider bar
 described, 9

E

entry bar
 described, 9

F

field
 described, 9
Formatting toolbar
 described, 10
 displayed, 10
forms
 resource, 105
 task, 105
free slack, 131

G

Gantt Chart
 chart, 8
 editing tasks, 41
 sheet, 8
 view, 8
Gantt Chart view
 described, 9
goals
 defined, 3

I

indent
 task, 46

L

lag time, 57
lead time, 57

M

milestone
 defined, 19
modify
 task dependencies, 55
move
 tasks, 44

O

Office Assistant
 described, 9
open
 project file, 39
orientation
 portrait, 138
outline, 44
 collapse, 49
 demote, 46
 expand, 49
 promote, 46
ovt. cost
 described, 78

P

PERT Chart
 illustrated, 101
phase
 defined, 19
plan
 defined, 5
print
 view, 134
print dialog box
 illustrated, 134
print preview, 136
printing
 scale, 138
project
 costs, 90
 defined, 3
 finish date, 14