

respectively.

Bridge No. 6.
Completed.

A boom

required

The Supt. said he had examined the new bridge No. 6, by Levi Louathan, which, he found well constructed, and a creditable work; but, thinks a boom should be made, to protect the bridge from drift wood.

A creek

Bridge

built too

high.

He had also visited the creek bridge on River Road, opposite Sand-tyers, constructed by Lawrence Louathan, ^{which he found} ~~rather~~ ^{substantially} ~~pretty~~ ^{properly} constructed, but regretted to say, the Contractor had made a serious mistake, in making it too high, which will necessitate an unnecessary high embankment, or the cutting of the piles, and reducing the height of the bridge, - meantime, it is useless to the public.

Such a mistake, adds force to his previous suggestion, for the appointment of some one to see to the construction of their public works.

A proposed advance
for a Contractor
work.

The Supt. pointed out the difficulties of their Contractor Levi Louathan, in the construction of the extensive Embankment at No. 2 Bridge, - by his want of funds to pay his labourers, - and, he (the Supt.) thought, an advance might be placed in his hands, to judiciously ^{expended} ~~advance~~ as the work progresses.

The Chiefs having considered and desisted: