

152067/5A


Ottawa, December 4, 1906.

Sir,-

I have to acknowledge the receipt of your letter of the 29th ult., inclosing a communication from Mr. Soulland, asking an extension till December 7, next, for the completion of his contract for repairs to the Shingwauk Home and connecting the same with the Sault Ste. Marie town water system, on account of the unavoidable delay in receiving the piping,

In reply I beg to say that, in view of the explanations given by Mr. Soulland and yourself, the Department will agree to the extension of time asked for.

Your obedient Servant,


Secretary.

G. Ley King, Esq.,

Principal,

The Shingwauk Home,

Sault Ste. Marie, Ont.

Indian Affairs, Letterbook,
29 November 1906 - 19 December 1906, (R.G. 10, Volume 5149)

Poor Copy

PUBLIC ARCHIVES
ARCHIVES PUBLIQUES
CANADA