

REPORTING

- March, 1991
Phase 1 written submission
- CLA overviews
- March 26/April 1
Phase 2 verbal submission
- conceptual discussion
- April 17, 1991
Phase 3 written submission
- Preliminary Report (draft)
- conference call
- April 30, 1991
Phase 4 approval for delay of
submission due to overseas try.
Phase 4 included in Phase 6.
- May 24, 1991
Phase 5 Draft Submission of
recommendations
- June 4, 1991
Phase 6 Final Report