

Budget (\$1000's):

FY81	FY82	FY83
870	3252.9	2500

Milestones:

- ° Complete initial system study; 3/82
- ° Initial guidance for commercialization; 3/84
- ° Complete pilot testing; and 3/85
- ° Final design criteria for commercialization. 9/85

Contacts: J. Abbott, IERL/RTP, Project Officer, 629-3443  
B. Martin, IERL/RTP, Project Officer, 629-7504