

AN ACCOUNT of the Expenses incurred, and the Estimates for Erecting and Completing the PUBLIC BUILDINGS (exclusive of Military Works) in the Island of Newfoundland, from the Year 1823 to 1827, both inclusive.

YEARS.	NATURE of the BUILDINGS.	Estimated Expense.	Expense incurred.
1823	{ Barracks, Fences round the Barracks, Quarters of Commandant, Commissariat Storehouses and Wharf, Casemates and deposit for Coals - - - }	£. s. d. 2,057 4 1	£. s. d. 1,145 15 3
1824	{ Barracks, Cooking-house, Armourers-shop, Fuel-yard, Hospital, Commissariat-houses, Storehouses and Offices - - - - - }	1,720 12 -	1,480 12 2
1825	{ Barracks, Hospitals, Guard-house, Commandant's Quarters, Commissariat-houses, Storehouses and Offices - - - - - }	1,819 17 7	2,043 11 3
1826	{ Barracks, Washhouses, Guard-houses, Hospitals, Commissariat Storehouses and Wharf - - - }	2,498 6 4	1,955 7 6
1827	{ Barracks, Commandant's Quarters, Hospitals, Commissariat-houses, Storehouses, Offices and Wharf - }	1,379 18 7	1,772 16 3
	{ Sheriffs-house, Prison and Court-house; (this Expenditure includes several trifling Repairs, &c. for which no estimate was made) - - - }	592 - -	933 7 3
1826 & 1827	Government-house (original estimate) - - -	8,778 18 1	12,153 18 2
<p>In addition to the above Estimate, a supplementary Estimate has been received from the Ordnance officers at Newfoundland, for £. 8,536. 10. 6. of which the Treasury have not thought fit to sanction, or to propose to Parliament, the grant of more than £. 3,778. 19. 4. which is required to complete the interior of the House.</p>			
TOTAL - - -		£. 18,846 16 8	21,485 7 10

Whitehall, Treasury Chambers, }  
9th June 1828. }

GEO. R. DAWSON.