

Resources (\$1000's):

FY81	FY82	FY83
520	672	0

Milestones:

- ° Complete draft report on basic combustion tests; 3/82
- ° Complete survey of prior data and on-going work and recommend applicability of reburning technology in U.S.; 11/82
- ° Complete draft report describing results of bench-scale tests for selected equipment types (in-house and/or contract); and 6/83
- ° Complete draft guideline manuals for manufacturers and operators to describe how to apply the reburning process. 12/84

Contacts: Robert E. Hall, EIRL/RTP Project Officer, 629-2477