

EXHIBIT, No. 107.

(Copy of No. 48,766.)

QUEBEC, 15th August, 1860.

SIR,—In reply to your letter of the 8th June last, having reference to the substitution of sandstone for limestone for the facing of the Parliamentary buildings at Ottawa, and allowing twenty-one cents per foot superficial, additional, for the same, I beg to inform you that I agree to the change and accept the price mentioned in yours, viz., twenty-one cents per foot superficial. But if, in future, the Government would consult the Contractor before determining the price on so important a change, it would be much more satisfactory, as the price on the present occasion is not remunerative to the Contractor.

I have, &c.,

THOS. R. MCGREEVY,
Contractor, Parliament Buildings, Ottawa.To T. TRUDEAU, Esq.,
Secretary Public Works, Quebec.

ERRATA.

Page 30—In Ottawa and Kingston Toise, "62 feet" should be "72 feet."

Page 123—Schedule G. signature, foot of page, "Thomas Gunday," should be "Thomas Gundry."