

4. Consult with Personnel, Geographic Branches on training requirements of functional advisors re authorities February - March
5. Consult with Management Review and Audit, Corporate Management, Finance, Physical resources, personnel and geographic branches on accountability mechanisms February - March
6. Final report to Administrative Committee March 31.


Resource Summary: (\$000)
Dollars include salary, operating and capital.

	83/84	84/85	85/86	TO COMPLETE	TOTAL PROJECT	FUTURE
	PY \$	PY \$	PY \$	PY \$	PY \$	PY \$
Existing	.25 12.0				.25 12.0	
New						
Total Direct Costs	.25 12.0				.25 12.0	
Indirect Costs	.1 5.0				.1 5.0	

Note: Excludes training costs. Indirect cost for consultation.


Benefits:

1. Honours commitments with regard to work on existing authorities.
2. Provides continuity for work on delegation of authority which will take place in other EAMP projects.
3. Increases HOP effectiveness in carrying out their responsibilities.


Project Manager


Date


Project Officer


Date