

200017

Ottawa Oct 28, 1907.

Sir,-

This Department is informed that the Roman Catholic Church at Cape Croker has not been completed.

This work was to have been finished by the 1st of October. I shall be obliged if you will inform this Department of the reason for the delay, and also notify the Contractor that the building is to be completed as soon as possible.

Your obedient servant

*J.M.*

*J.S.*

*Sgd S. Stewart*  
Asst. Secretary.

John McIver, Esq.,

Indian Agent,

McIver, Ont.

Indian Affairs. (RG 10, Volume 7565, file 4008)

PUBLIC ARCHIVES  
ARCHIVES PUBLIQUES  
CANADA