

REPT4D
90/06/26

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM
AT MISSIONS ABROAD FOR FISCAL YEAR 89
FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

124

POST :321-YAOUNDE

SECTOR :009-FOREST PRODUCTS,EQUIP,SERVICES
REPUBLIC OF CAMEROON

PLANNING: ACTIVITIES PROPOSED IN POST PLAN:

ANTICIPATED RESULTS:

SUB-SECTOR:ALL SUB-SECTORS

SUIVRE LE PROJET"APPUI FORESTIER" EN CONJ AVEC SEE & ACDI
VENTE D'EQUIPEMENTS D'UNE VALEUR APPROXIMATIVE DE \$ 9 MIL-

LIONS EN 1989

SUIVRE L'EVOLUTION D'UN PROJ DE COMPLEXE FORESTIER INTEGRE
PARTICIPATION DE SOCIETES CANADIENNES A LA PHASE REALISATION

FINALISER L'ADJUDICATION D'UN MANDAT DE PHOTO-CARTOGRAPHIE
DEBUT DES TRAVAUX

PARTIC.AU MONT.FINANCIER D'UNE NOUV.PHASE D'INV.FORESTIER
OPERATIONNALISATION DE CETTE NOUVELLE PHASE EN 1989

(\$ 5 MILLIONS)

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTERLY RESULTS REPORTED:

QUARTER: 1 -----

QUARTER: 2 -----

QUARTER: 3 -----

QUARTER: 4 -----