
A P P E N D I X.

N U M B E R II.

An estimate of the expence of building the Stone-fort at the entrance of Churchill-river, called Prince of Wales's-fort.

PRINCE of Wales's-fort is a square fort with four bastions. But before I begin the estimate, it may be proper to observe, that as no labourers were set apart for the building, which always was stopped as often as any other kind of business interfered; and as no regular account was kept of these frequent interruptions; it will be difficult to form an estimate in any other way, than by taking the quantity of work that was done during the three years that I was concerned, and the number of masons, labourers, and horses, that were necessary to perform that work; and then computing the expence of the whole, in proportion to the expence of this part.