

TABLE E—PART II—CHANGE ORDERS—Continued  
R.C.A.F.—NAMAQ, ALTA.—Continued

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
				\$	\$
9. Sparling Davis Co. Ltd.—Cont.	B	4.	Deletion of Item 64 Acceptance of Tender.....	4,750	
	C	1.	To provide for periodic flushing facilities for the Trunk Sewer Line and a 12" gate valve.....	11,795	
		2.	To include extra work.....	333	
			Total Change Orders issued to Sparling Davis Co. Ltd.....	6,603	6,603
13. Canadian Johns Manville Winnipeg.	A	1.	145—Superfluous pipe left after cutting final length and increase in Sales Tax.	145	145
14. Foster Wheeler.....	A	1.	160—\$80.00 Reduct in for deletion of cold starting equipment.....		
		2.	2958—To cover and alternative type of Flame Failure Central Equipment.	3,118	
	B	1.	80—Correct deduction of \$240.00 in original proposal.....		
		2.	2050—To cover an alternative type of Flame Failure Contract Equipment.	2,130	
			Total Change Orders issued to Foster Wheeler.....	5,248	5,248
15. James Morrison Brass Mfg. Co. Toronto 1, Ont.	A	1.	To adjust errors in unit price extensions.	1,011	
		2.	Erroneously tendered on the quantity of Hard Copper pipe as 30 ft. should be 300 ft.....	92	
			Total Change Orders issued to Morrison Brass Mfg. Co.....	1,103	1,103
16. Northwestern Utilities Ltd., Edmonton Alta.	A	1.	Installing Gas main to serve central heating Plant at R.C.A.F. Station, Namao.....	9,835	
		2.	Supply temporary heat for R.C.A.F. Station in accordance with plans....	10,220	
		3.	Installing and dismantling of regulating equipment in supply depot.....	825	
		4.	Reduce the firm price of temporary heating.....	Cr. 2,100	
			Total Change Orders issued to Northwestern Utilities Ltd.....	18,780	18,780
17. Sunley Electric Co. Edmonton.	A	1.	Supply of temporary electrical services to Storage Tank and Pumphouse pending installation of permanent equipment.....	453	
		Total Change Orders Namao—R.C.A.F.....		3,485,068	