

Cape Croker, Ont. 18th Oct 07


200017

Mr John Reddy, Superintendent

318903



Supper



Ind. aff.

Ottawa.

Dear Sir,

The agent here does not know the date when the contractors of the Catholic Church should finish the church. Would you kindly let me know? They are delaying us very much. they left 6 weeks ago, and they are not back yet to continue work.

Yours very sincerely,

Rev. J. G. G. G.