

ATTACHMENT I (continued)

<p>VI Annex VI (2), 9</p>	<p>Initial visits</p>	<p>Immediately after 30 days</p>	<p>Recruitment & training of (...) inspectors & supporting staff development and procurement of instruments</p>	<p>Information on facilities producing, processing or consuming chemicals listed in Schedule (2), acquiring and testing of instruments</p>
<p>Annex VI (2), 5</p>	<p>Systematic on-site verification on routine basis</p>	<p>Within (6) months</p>	<p>Establishment of administrative frame- work for agreements and negotiations, further refinement of models for agreements, prenegotiation of such agreements with States Parties which will be needed during the first year</p>	<p>Prenegotiation of agreements on facilities under Articles IV, V, VI respectively with the Preparatory Commission</p>
<p>IV Annex IV, II, 3</p>	<p>Conclude agreements concerning storage facilities</p>	<p>Earlier than 12 months</p>	<p>See above</p>	<p>See above</p>
<p>IV Annex IV, V, 5</p>	<p>Conclude agreements concerning on-site verification of CW destruction facilities resp. combined plans for destruction and verification</p>	<p>Within (6) months</p>	<p>See above</p>	<p>See above</p>
<p>V Annex V, V, 2</p>	<p>Conclude agreements concerning on-site verification of declarations and systematic monitoring of closure and verification of destruction of CW production facilities</p>	<p>Within (6) months</p>	<p>See above</p>	<p>See above</p>
<p>VI Annex VI (1), II,</p>	<p>Conclude agreements concerning on-site verification of SSPFs and "other facilities"</p>	<p>Immediately after 30 days</p>	<p>Further elaboration of the model for an agreement, prenegotiation of agree- ments with signatories</p>	<p>Prenegotiation of agreements with the Preparatory Commission</p>