as provided for in the said Act of incorporation first mentioned: And whereas the Company did before the twenty-third day of July, one thousand eight hundred and ninety-five, duly commence said bridge, but has been unable to complete the same, and will not be able to complete the same before the 5 twenty-third day of July next: And whereas the said Brockville and St. Lawrence Bridge Company has prayed that the time be extended for completing the said bridge, and it is expedient to grant the prayer of the said petition: Therefore Her Majesty, by and with the advice and consent of the Senate 10 and House of Commons of Canada, enacts as follows:—

Time extended. 1886, c. 91. 1. The time limited for the completion of the bridge authorized to be built under the authority of chapter 91 of the statutes of 1886, as extended by the Acts mentioned in the preamble, is hereby further extended for five years from the 15 passing of this Act, and if the said bridge is not completed within the said five years then the powers granted by Parliament shall cease and be null and void.