

ANNEX A

<u>PROJECT</u>	<u>TITLE</u>	<u>STATUS</u>	<u>PROJECT OFFICER</u>
MGI 001	MGI Statistical Information System	Project described and in progress. To be completed February 29, 1984	B. Filion
MGI 002	Conversion of Trade Records to External Affairs Classification System	Project described and in progress. To be completed June 30, 1984	A. Désormeaux
MGI 003	Inventory of DEA Records Holdings	Project description to be completed by December 19, 1983	L. Chartrand
MGI 004	Master File Inventory (On-line) File Tracking System	Project description to be completed by December 19, 1983	D. LaFranchise
MGI 005	Identification, Selection, Storage and Maintenance of Essential Records	Project described and forwarded to ZSI for comment. Prerequisite is completion of Project MGI 003. To be completed March 31, 1985	B. Wielheesen
MGI 006	Integration of Non-MGI Records	Project description to be completed by December 19, 1983. Prerequisite is completion of Project MGI 003	J. McLaughlin
MGI 007	Mail Management On-line Data Bases	Project description to be completed December 19, 1983. First phase of project already underway.	J.H. Meilleur
MGI 008	Extension & Further Development of On-Line Information Search & Retrieval System	Project description to be completed by December 19, 1983. Projects MGI 002 & MGI 003 impact on this project. To be completed by September 30, 1984.	M.J. Hutton