

TABLE D—PART II—CHANGE ORDERS—Continued
ARMY—NAMAQ PARK—ALTA.—Continued

Contractor	Contract	Change Order	Description	Amount	Total of Change Orders
				\$	
Burns and Dutton—con.	B	2.	Substitution of an aluminum No. 2 Rolltite Door in lieu of wooden door specified for the Paint Spray Booth..	1,049	
		3.	Supply and Installation of spark proof motor for the Paint Spray Booth in lieu of motor specified.....	168	
		4.	Addendum No. 1—Installation of two hydraulic car hoists.....	1,400	
		5.	Addendum No. 3—Glazing lower light of each sash in Instrument rooms No. 29 and No. 30.....	248	
		6.	To include installation of a Ceramic tile step around the urinal in the men's washroom.....	25	
		7.	Supply and Installation of two combination magnetic starters for operation of car hoists.....	168	
		8.	Install additional electrical outlets in accordance with revised drawings...	92	
		9.	Removal of three thermal switches at Thermost at locations and placing of single pole Trated toggle switches at existing thermal units.....	62	
		10.	Installation of soak pits as requested by Army.....	250	
		11.	Addendum No. 5—Relocation of car hoists and wheel alignment pit.....	675	
		12.	Addendum No. 6—Supply and install obscure glass in the windows of locker room and toilet room.....	25	
		13.	Supply and install electrical equipment necessary to operate multiplex doors.	942	
			C	1.	To include a 6" consolidated layer of pit run gravel under the paving around the bldg.....
	2.	Supply and installation of sump pump in boiler room floor.....		362	
	3.	Supply and installation of 4" agricultural tilea round the footings on a slope to the sump in the boiler room.		156	
	4.	Supply and install an extra 1½" conduit for telephone cable entrance.....		33	
	5.	Addendum No. 2—Complete installation of Air Conditioning System....		9,958	
			Total Change Orders issued to Burns and Dutton.....	152,198	152,198
2. Canadian National Railways	A	1.	An additional expenditure increasing total authorized to cover actual cost of railway siding.....	2,688	
			Total Change Orders issued to C.N.R.	2,688	2,688