

STATEMENT of payments to Hunter, Murray & Cleveland, Contractors for Section No. 27, Welland Canal.

						\$	cts.	\$	cts.
1877.									
Dec.	11...	Certificate	673—Estimate,	30th ultimo	3,000	00		
1878.									
Jan.	8...	do	762	do 31st do	2,100	00		
Feb.	7...	do	882	do 31st do	3,100	00		
Mar.	7...	do	943	do 28th do	6,500	00		
April	11...	do	1,056	do 31st do	6,500	00		
May	15...	do	1,155	do 30th do	20,200	00		
June	10...	do	1,224	do 31st do	7,600	00		
July	8...	do	27	do 30th do	5,300	00		
Aug.	10...	do	183	do 31st do	9,900	00		
Sept.	12...	do	303	do 31st do	13,400	00		
Oct.	11...	do	428	do 30th do	7,400	00		
Nov.	9...	do	527	do 31st do	15,900	00		
Dec.	12...	do	648	do 30th do	9,200	00		
1879.									
Jan.	7...	do	761½	do 31st do	3,400	00		
Feb.	6...	do	864	do 31st do	3,400	00		
do	20...	do	896	on account drawback	5,000	00		
Mar.	7...	do	949	—Estimate, 28th ultimo	2,100	00		
April	10...	do	1,064	do 31st do	5,600	00		
May	10...	do	1,168	do 30th do	2,700	00		
June	6...	do	1,292	do 31st do	8,300	00		
July	9...	do	49	do 30th do	6,100	00		
Aug.	11...	do	202	do 31st do	11,800	00		
do	29...	do	254	on account drawback	8,000	00		
Sept.	11...	do	330	—Estimate, 31st ultimo	23,500	00		
Oct.	14...	do	514	do 30th do	26,900	00		
Nov.	8...	do	627	do 31st do	27,500	00		
Dec.	10...	do	773	do 30th do	10,400	00		
1880.									
Jan.	8...	do	841	do 31st do	600	00		
Feb.	9...	do	911	do 31st do	3,900	00		
do	25...	do	946	do 20th instant	5,400	00		
Mar.	9...	do	975	do 29th ultimo	1,100	00		
April	12...	do	1,035	do 31st do	3,400	00		
May	10...	do	1,081	do 30th do	3,600	00		
June	11...	do	1,168	do 31st do	6,700	00		
July	9...	do	16	do 30th do	6,400	00		
Aug.	31...	do	72	do 31st do	3,200	00		
Sept.	30...	do	123	do 31st do	8,600	00		
Oct.	31...	do	161	do 30th do	5,900	00		
Nov.	30...	do	235	—Advance on work done	15,000	00		
Aug.	31...	do	94	—Award of Mr. Page, 3rd instant			323,600	00
								61,313	12
Total.....								\$384,913	12

DEPARTMENT OF RAILWAYS AND CANALS,
3rd March, 1882.