REPORT 4 88/10/21

QUARTERLY PROGRESS REPORT OF EXPORT PROMOTION PROGRAM AT MISSIONS ABROAD FOR FISCAL YEAR 88 FORECAST OF KEY ACTIVITIES AND ANTICIPATED RESULTS STATED IN MISSION'S ANNUAL PLAN

POST : 603-CLEVELAND

OOR-TRANSPORT SYS, EQUIP, COMP, SERV. UNITED STATES OF AMERICA

PLANNING:

ACTIVITIES PROPOSED IN POST PLAN:

REVIEW OF G.E. ENGINE PLANT REQUIREMENTS AND BUYING STRUCTURE.

MAINTAIN CONNECTION WITH PAT REGARDING SYSTEMS LONG-TERM PLAN (YEAR 2000) TO COMPLETE E-W SUBWAY EXTENSION.

MANUAL THE STUDY OF USE UNIVERSALAND WAS TELECTED LICAL CONTRAIN

WORK WITH UTW & DRIE TO COMPLETE STUDY OF JAPANESE SOURCING (HONDA & TOYOTA ASSEMBLY PLANTS).

TRACKING: ACTIVITIES UNDERTAKEN IN QUARTER:

QUARTER: 1 INFORMATION BOOTH AT OHIO AUTOMOTIVE WHOLESALERS

SHOW

QUARTER: 2 ----

QUARTER: 3 ----

QUARTER: 4 ----

ANTICIPATED RESULTS:

INCREASE NUMBER OF CANADIAN COMPANIES RIDDING ON G. E. REQUIREMENTS.

(LONG-TERM) ENABLE CANADIAN COMPANIES TO BID ON TRAIN AND DESIGN REQUIREMENTS.

DISCOVER EXPORT OPPORTUNITIES FOR CDN DEM SUPPLIERS.

QUARTERLY RESULTS REPORTED:

PROJECT CANCELLED.