

Strategy A Milestones

Refer to Figures 9-1 and 9-2 for the Strategy A planning chart.

- | | | |
|---------|----|---|
| 1992 | A1 | Complete architecture & requirements definitions. |
| 1992/93 | A2 | Install initial image capture system; begin building image data base. |
| 1993/94 | A3 | On-Line Guarantor data base to be set up with both local and remote access from PPO locations. |
| | A4 | Expanded, on-line Master Index and PCL data bases, or their replacements, to be made accessible locally and remotely (including missions abroad). |
| 1994/95 | A5 | On-line access to Federal and Provincial data bases for vital statistics checks and other security checks. |
| 1995 | A6 | Production of passport using imaged biometrics and electronic archiving of images. |
| 1995 + | A7 | Processing of applications using document imaging and "workflow" systems; electronic archiving of documents. |