

E. G. M. Cape,
President.

29
T. A. Somerville,
Vice-President.

P. G. Wilmut,
Secretary-Treasurer.

Governors Meeting
E. G. M. Cape and Company
Engineers & Contractors

Cablegrams.
"Capecon" Montreal.
Codes:
A. B. C. 5th Edition
Western Union.

New Birks Building,
Phillips Square,

Montreal, August 24th, 1922.

Biological Bldg.

In Reply, Please Refer to

Sir Arthur Currie, K.C.M.G.
Principal,
McGill University,
MONTREAL.

Dear Sir Arthur:-

Following our Meeting of yesterday in which a statement of the final figures of the cost of your New Medical Building was exhibited, I am sending you herewith a summary of that statement as follows:-

Original Upset Price	398,430.00
do Plumbing & Heating	66,927.00
do Electrical work	9,712.00
do Elevators	5,747.70
Extras re Building	18,790.57
Extras in connection with Equipment	<u>41,192.25</u>

TOTAL UPSET PRICE 540,799.52

Bills rendered to July 31st.....	499,779.00	
Bills yet to render, approx. ...	<u>3,500.00</u>	<u>503,279.00</u>

APPROXIMATE SAVING \$ 37,520.52

On this statement you will see that the total saving has been approximately \$37,500.00. You will