

which to work prior to the move. There will be a need to relocate the different sections on an "as-required basis" - eg. Conference Facilities will most likely be on-site in advance of Liaison and Coordination. The decision on when the entire Task Force should all be located in the host city (6 - 8 weeks ahead) should be made early on to facilitate planning.