

EAMIP - CANCELLED PROJECTS (cont'd)

| CODE | PROJECT TITLE | EXPLANATION |
|------|-------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------|
| MF17 | THE PLANNING AND ACCOUNTABILITY PROCESS | REDUNDACY WITH OTHER PROJECTS |
| MG03 | DEPARTMENTAL TELECOMMUNICATIONS POLICY | PROJECT OBJECTIVES NOW SUBSUMED BY NEW DEPARTMENTAL INITIATIVES |
| MG04 | IMPROVING RADIO COMMUNICATIONS | LACK OF RESOURCES (PY'S) |
| MG05 | ENHANCEMENT OF THE COMMUNICATORS POSITION | ABSORBED INTO REGULAR WORK OF THE DIVISION |
| MR09 | DELEGATION OF AUTHORITY TO HOMS FOR VEHICLE PURCHASING AND SUPPLEMENTARY FURNISHING | PROJECT CANCELLED BECAUSE OF MCB'S ACCEPTANCE OF THORNE, STEVENS & KELLOG REPORTS RECOMMENDATIONS |
| MR11 | REVIEW OF REAL PROPERTY MANAGEMENT | ABSORBED BY PROJECT MR07 |
| MR12 | MATERIEL MGT SYSTEM FEASIBILITY STUDY | ABSORBED BY PROJECT MR07 |
| SF02 | INTERNATIONAL EXCHANGE OF INFORMATION | PROJECT ABSORBED INTO REGULAR OPERATIONS |
| SF08 | DOMESTIC INFORMATION & COMMUNICATIONS STRATEGY | PROJECT OBJECTIVES TO BE INTEGRATED INTO ONGOING OPERATIONS OF BCB |
| SF10 | PERFORMANCE MEASUREMENT TOOLS FOR PUBLIC DIPLOMACY | INCORPORATED INTO WORKPLAN & PART OF ONGOING MANDATE OF COMMUNICATIONS STRATEGY GROUP, BCB |
| SF11 | PROJECT MANAGEMENT - CULTURAL PUBLICATIONS | REDUNDANCY WITH OTHER PROJECTS |
| SF15 | COMMUNICATIONS | WORK WAS CARRIED OUT WITHIN PROJECT SF08 |
| SF16 | REVIEW OF INTERNATIONAL CULTURAL RELATIONS POLICY | PROJECT OBJECTIVES TO BE INTEGRATED INTO BCB |
| SF19 | INDIGENOUS PEOPLES - INTERNATIONAL LIAISON | BUREAU SAW NO FURTHER NEED FOR PROJECT |