

GUN AND TANK
PRODUCTION BRANCH

Gun Division (Army)

SECRET

Stores in Production

<u>Quantity</u>	<u>Store</u>	<u>Production 3rd Quarter 1941</u>	<u>Total To Date</u>	<u>Scheduled Weekly Production</u>
8,001	40 mm. Bofors Barrel forgings x	458	1898	160
8,851	40 mm. Bofors barrel machining	611	2183	160
1,555	40 mm. Bofors equipment	1	1	30
4,300	3.7" A.A. barrel forgings xx	221	760	60
4,306	3.7" A.A. barrel machining	269	599	60
1,006	3.7" A.A. breech mechanism and jacket forgings	25 Blocks, 11 Rings & shipped at	35 Brackets, 10 Jackets	30
1,833	2 pdr. Tank and Anti-Tank Gun Barrel Forgings)	697	975	45
1,015	2 Pdr. Anti Tank Gun & Mechanism)	516	531	35
818	2 Pdr. Tank Gun & Mechanism)			
715	2 Pdr. A.T. Gun Carriage	5	5	27
3,159	6 Pdr. Tank & Anti-Tank breech ring and block forgings)	19 Rings produced & 62 Blocks produced, shipped.	42	25
3,120	25 Pdr. Trailer No. 27	1	1	30
3,159	6 Pdr. Tank & Anti-Tank Gun Barrel Forgings	42	48	100

x excludes 850 forgings bought in U.S.
xx excludes 6 forgings bought in U.S.

Stores Not Yet in Production

<u>Quantity</u>	<u>Store</u>	<u>Weekly Rate</u>	<u>Production Expected</u>
1,006	3.7" A.A. Gun Mountings	30	March, 1942
1,006	3.7" A.A. Guns	30	October, 1941
3,000	4.5" A.A. Gun barrel forgings	10	February, 1942
3,000	4.5" A.A. Gun barrel machining	10	February, 1942
2,147	6 Pdr. A.T. Carriage	35	December, 1941
1,367	6 Pdr. Tank Gun)		
2,497	6 Pdr. Anti-Tank Gun)	25	Production Oct. 1941
1,367	6 Pdr. Recuperators for M. 3 Tanks	20	Production Oct. 1941
2,365	6 Pdr. Recuperators for Anti Tank Guns	50	Production Nov. 1941
360	5.5" Howitzer Carriages	7	Production early 1942