

depends on the steel's arrival. Up to Jan. 20 there was no advice when it would be shipped, so it was unable to state at all definitely when the keels will be laid.

Davie Shipbuilding & Repairing Co., Lauzon, Levis, Que., advised us Jan. 16 that it had not laid either of the keels for the 2 steel steamships of 5,100 tons

each for which it has orders from the Dominion Government, owing to delay in delivery of material.

Halifax Shipyards, Limited, Halifax,

Orders for Steel Cargo Steamships for Dominion Government. Table 1.

The following is a complete list of steel cargo steamships which the Dominion Marine Department has been authorized, by order in council, to place orders for, and which orders are to be carried out. Where a contract date is not given the contract had not been signed at the time of our latest official advice.

Contract no.	Contract date	Builder	Yard no.	Tons d.w.	Type	Classification	Speed, knots
1	Mar. 4, 1918	Canadian Vickers Ltd., Montreal	66	4,300	Single deck, poop, bridge and forec.	Lloyd's	11
2	May 22, 1918	Canadian Vickers Ltd., Montreal	67	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
3	May 18, 1918	Collingwood Shipbuilding Co., Collingwood, Ont.	61	3,750	Lake type, single deck, poop, bridge and forec.	British Corp.	9
4	Mar. 15, 1918	Wallace Shipyards Ltd., Vancouver, B.C.	100	4,300	Single deck, poop, bridge and forec.	Lloyd's	11
5	Nov. 25, 1918	Wallace Shipyards Ltd., Vancouver, B.C.	106	4,300	Single deck, poop, bridge and forec.	Lloyd's	11
6	Nov. 25, 1918	Wallace Shipyards Ltd., Vancouver, B.C.	101	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
7	Nov. 25, 1918	Wallace Shipyards Ltd., Vancouver, B.C.	102	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
10	July 5, 1918	Collingwood Shipbuilding Co., Collingwood, Ont.	62	3,750	Lake type, single deck, poop, bridge and forec.	British Corp.	9
11	Oct. 17, 1918	Collingwood Shipbuilding Co., Collingwood, Ont.	63	3,750	Lake type, single deck, poop, bridge and forec.	British Corp.	9
12	Oct. 17, 1918	Collingwood Shipbuilding Co., Collingwood, Ont.	64	3,750	Lake type, single deck, poop, bridge and forec.	British Corp.	9
13	Aug. 9, 1918	Tidewater Shipbuilders Ltd., Three Rivers, Que.	5	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
14	Aug. 9, 1918	Tidewater Shipbuilders Ltd., Three Rivers, Que.	6	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
15		Tidewater Shipbuilders Ltd., Three Rivers, Que.	7	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
16		Tidewater Shipbuilders Ltd., Three Rivers, Que.	8	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
17	Sept. 4, 1918	Davie Shipbuilding & Repairing Co., Lauzon, Que.	459	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
18	Sept. 4, 1918	Davie Shipbuilding & Repairing Co., Lauzon, Que.	460	5,100	Single deck, poop, bridge and forec.	Lloyd's	11
19	Sept. 4, 1918	Port Arthur Shipbuilding Co., Port Arthur, Ont.	39	3,400	Lake type, single deck, poop, bridge and forec.	Lloyd's	9
19a		Port Arthur Shipbuilding Co., Port Arthur, Ont.	41	3,400	Lake type, single deck, poop, bridge and forec.	Lloyd's	9
20	Sept. 4, 1918	Port Arthur Shipbuilding Co., Port Arthur, Ont.	40	3,400	Lake type, single deck, poop, bridge and forec.	Lloyd's	9
20a		Port Arthur Shipbuilding Co., Port Arthur, Ont.	42	3,400	Lake type, single deck, poop, bridge and forec.	Lloyd's	9
21	Sept. 13, 1918	Halifax Shipyards Ltd., Halifax, N.S.	1	8,100	Two deck, poop, bridge and forec.	Lloyd's	10
22	Sept. 13, 1918	Halifax Shipyards Ltd., Halifax, N.S.	2	8,100	Two deck, poop, bridge and forec.	Lloyd's	10
23	Oct. 11, 1918	Canadian Vickers Ltd., Montreal	68	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
24	Oct. 11, 1918	Canadian Vickers Ltd., Montreal	69	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
25	Oct. 11, 1918	Canadian Vickers Ltd., Montreal	70	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
26	Oct. 11, 1918	Canadian Vickers Ltd., Montreal	71	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
27	Oct. 11, 1918	Canadian Vickers Ltd., Montreal	72	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
28	Oct. 11, 1918	Canadian Vickers Ltd., Montreal	73	4,300	Single deck, poop, bridge and forec.	Lloyd's	11
29		Victoria Machinery Depot, Victoria, B.C.	1	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
30		Victoria Machinery Depot, Victoria, B.C.	2	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
31	Dec. 11, 1918	Collingwood Shipbuilding Co., Kingston, Ont.	15	3,750	Lake type, single deck, poop, bridge and forec.	British Corp.	9
32		Port Arthur Shipbuilding Co., Port Arthur, Ont.	43	4,300	Single deck, poop, bridge and forec.	Lloyd's	11
33		Port Arthur Shipbuilding Co., Port Arthur, Ont.	44	4,300	Single deck, poop, bridge and forec.	Lloyd's	11
34	Nov. 22, 1918	J. Coughlan & Sons, Vancouver, B.C.	11	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
35	Nov. 22, 1918	J. Coughlan & Sons, Vancouver, B.C.	12	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
36	Nov. 22, 1918	J. Coughlan & Sons, Vancouver, B.C.	13	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
37	Nov. 22, 1918	J. Coughlan & Sons, Vancouver, B.C.	14	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
38	Dec. 10, 1918	Halifax Shipyards Ltd., Halifax, N.S.	3	10,500	Three deck, poop and forec.	Lloyd's	12
39	Dec. 10, 1918	Halifax Shipyards Ltd., Halifax, N.S.	4	10,500	Three deck, poop and forec.	Lloyd's	12
40		Nova Scotia Steel & Coal Co., New Glasgow, N.S.	5	2,800	Single deck, poop, bridge and forec.	Lloyd's	8½
41		Nova Scotia Steel & Coal Co., New Glasgow, N.S.	6	2,800	Single deck, poop, bridge and forec.	Lloyd's	8½
42		John L. Mullen Construction Co., Prince Rupert, B.C.	1	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
43		John L. Mullen Construction Co., Prince Rupert, B.C.	2	8,100	Two deck, poop, bridge and forec.	Lloyd's	11
44		British American Shipbuilding Co., Welland, Ont.	4	4,350	Single deck, poop, bridge and forec.	British Corp.	10
45		British American Shipbuilding Co., Welland, Ont.	5	4,350	Single deck, poop, bridge and forec.	British Corp.	10

263,850

Orders for Steel Cargo Steamships for Dominion Government. Table 2.

Contract no.	Builder	Yard no.	Price per ton d.w.	Total price	Approximate delivery date	Keel laid	Launched	Name
1	Canadian Vickers Ltd.	66	\$207.	\$ 890,100	Dec. 31, 1918	June 10, 1918	Nov. 23, 1918	Canadian Voyageur
2	Canadian Vickers Ltd.	67	180.	1,458,000	Jan. 31, 1919	July 17, 1918	Dec. 3, 1918	Canadian Pioneer
3	Collingwood Shipbuilding Co.	61	205.	768,750	May 1, 1919		Dec. 21, 1918	Canadian Warrior
4	Wallace Shipyards Ltd.	100	207.	890,100	Mar. 31, 1919	Oct. 1, 1918		
5	Wallace Shipyards Ltd.	106	217.	933,100	May 31, 1919	Nov. 15, 1918		
6	Wallace Shipyards Ltd.	101	210.	1,071,000	July 31, 1919			
7	Wallace Shipyards Ltd.	102	210.	1,071,000	Sept. 30, 1919			
10	Collingwood Shipbuilding Co.	62	205.	768,750	May 15, 1919	June 3, 1918		
11	Collingwood Shipbuilding Co.	63	205.	768,750	July 15, 1919			
12	Collingwood Shipbuilding Co.	64	205.	768,750	July 1, 1919			
13	Tidewater Shipbuilders Ltd.	5	200.	1,020,000	Aug. 1, 1919			
14	Tidewater Shipbuilders Ltd.	6	200.	1,020,000	Sept. 1, 1919			
15	Tidewater Shipbuilders Ltd.	7	200.	1,020,000	May 1, 1919			
16	Tidewater Shipbuilders Ltd.	8	200.	1,020,000	July 1, 1919			
17	Davie Shipbuilding & Repairing Co.	459	200.	1,020,000	Nov. 1, 1919			
18	Davie Shipbuilding & Repairing Co.	460	200.	1,020,000	Nov. 8, 1919			
19	Port Arthur Shipbuilding Co.	39	205.	697,000	June 1, 1919	Dec. 9, 1918		
19a	Port Arthur Shipbuilding Co.	41	210.	714,000	Sept. 30, 1919			
20	Port Arthur Shipbuilding Co.	40	205.	697,000	July 1, 1919	Dec. 10, 1918		
20a	Port Arthur Shipbuilding Co.	42	210.	714,000	Oct. 31, 1919			
21	Halifax Shipyards Ltd.	1	195.	1,579,500	Dec. 19, 1919			
22	Halifax Shipyards Ltd.	2	195.	1,579,500	Apr. 1920			
23	Canadian Vickers Ltd.	68	188.	1,522,800	May 1, 1919	Aug. 26, 1918		
24	Canadian Vickers Ltd.	69	188.	1,522,800	June 1, 1919	Nov. 30, 1918		
25	Canadian Vickers Ltd.	70	188.	1,522,800	July 1, 1919	Dec. 2, 1918		
26	Canadian Vickers Ltd.	71	188.	1,522,800	Aug. 1, 1919			
27	Canadian Vickers Ltd.	72	188.	1,522,800	Sept. 1, 1919			
28	Canadian Vickers Ltd.	73	215.	924,500	May 27, 1919			
29	Victoria Machinery Depot	1	198.	1,603,800	Jan. 31, 1920			
30	Victoria Machinery Depot	2	198.	1,603,800	Nov. 30, 1920			
31	Collingwood Shipbuilding Co.	15	205.	768,750	Nov. 1, 1919			
32	Port Arthur Shipbuilding Co.	43	215.	935,250	Nov. 1, 1919			
33	Port Arthur Shipbuilding Co.	44	215.	935,250	Nov. 15, 1919			
34	J. Coughlan & Sons	11	198.	1,603,800	July 31, 1919			
35	J. Coughlan & Sons	12	198.	1,603,800	Aug. 31, 1919			
36	J. Coughlan & Sons	13	198.	1,603,800	Sept. 30, 1919			
37	J. Coughlan & Sons	14	198.	1,603,800	Oct. 31, 1919			
38	Halifax Shipyards Ltd.	3	197½	2,073,750	Aug. 1, 1920			
39	Halifax Shipyards Ltd.	4	197½	2,073,750	Nov. 1, 1920			
40	Nova Scotia Steel & Coal Co.	5	210.	588,000	Oct. 1919			
41	Nova Scotia Steel & Coal Co.	6	210.	588,000	Nov. 1919			
42	John L. Mullen Construction Co.	1	198.	1,603,800	Feb. 1920			
43	John L. Mullen Construction Co.	2	198.	1,603,800	June 1920			
44	British American Shipbuilding Co.	4	215.	935,250	Nov. 1919			
45	British American Shipbuilding Co.	5	215.	935,250	June 1920			

\$52,691,450