
5th Session, 8th Parliament, 63 Victoria, 1900

THE SENATE OF CANADA.

BILL.

L

An Act respecting the Ontario and Rainy
River Railway Company.

Received and read a first time, Wednesday,
21st March, 1900.
Second reading, Friday, 23rd March, 1900.

Honourable Mr. KIRCHHOFFER.

OTTAWA
Printed by S. E. DAWSON
Printer to the Queen's most Excellent Majesty
1900

THE SENATE OF CANADA.

L.]

BILL.

[1900

An Act respecting the Ontario and Rainy River Railway Company.

WHEREAS The Ontario and Rainy River Railway Company Preamble.
has by its petition prayed that it be enacted as hereinafter set forth, and it is expedient to grant the prayer of the said petition: Therefore Her Majesty, by and with the advice
5 and consent of the Senate and House of Commons of Canada, enacts as follows:—

1. The time for the completion of that part of the railway of 1898, c. 81, s. 1.
the Ontario and Rainy River Railway Company being the
eighty miles extending from the junction with the railway of
10 the Port Arthur, Duluth and Western Railway towards Rainy
Lake, in the Province of Ontario, is hereby extended for a
period of five months from the thirtieth day of July, one
thousand nine hundred, and if the said eighty miles of railway
are not completed within the said period, then the powers of
15 construction granted to the Company shall cease and be null
and void as respects so much of the said eighty miles of railway
as then remain uncompleted. Extension of time for construction of certain portion of line.