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The construction and transportation services were managed together in 18~0, when
the military went up. The military were paid for all work done by them on the road, lby
the paymivnster of the public works. The amount of 8490,000 is an approximate estimate
of what has been spent on traisportation alone.

We kept the two services approximately separate, but not actually so, as both were
carried on simultaneously by the same men. It is only an approximate statenent of the
relative aiounts expended in the services; we had no means of keeping the transportation
service completely separate from the construction service, but the estimate may be
regarded as nearly correct.

This statement was made up during the past winter, from returns received from
year to year.

The charge for the transportation of volunteers was uniform at twenty-five dollars
per head beside rations.

No charge appears for the transportation of the mounted police last fall. I think
that the whole cost for the transportation of this force -'n their road to Red River, on
account of their having been so late, and the consequent freezing in of the working force
of the road, thereby greatly increasing the expense, should be charged against their
department.

The season closed earlier last fall than usual.
The total amount expended on the construction and plant of the route, land, anil

water. is about $800,000.
Disùance oiie hindred and fifty miles of land road moade, and tlree bundred miles

of water rendered navigable in sections, in all about 451 miles, this includes plant,
buildings, wharves, steamers, and all expenditure whatever, apart fromi transportation.

I do not tbink $2,700 per mile is more than most engineers would value the cost
of land roads made under the same circumstances.

American engineers in the direction of Duluth, value roads of the saie class, froi
$3,000 to $3,500 pei mile.

I estimated the cost of the preliminary line in 1869, at $1,800 per mile, without
plant or buildings.

S. J. DAWSON.

The following questions were then given the witness foi his next examination
1. The estimate of cost of the Red River Road, and the character proposed.
2. What are the causeýs which have made the present lina so much more costly than

the first estimated.
3. State number of miles opened, and the present condition of the road.
The Sub-Committee then adj ourned.

Thursday. 7th May, 1874.
Sub-Committee met.

Examination of Mr'. S. J. Dawson continued:

In answer to questions on Statement " F," put in evidence in the previons examin
ation, the witness says :-

This statement shows the total expenditure and approxinate distribution on the Red
River route.

Ti this are included estimates for works in progress, outstanding accounts, and all
expenditure whatever, also twenty thousand dollars for stores lost, and for other losses
under Mr. Snow, arising from the insurrection. I have also included in this statemelnt
the sum of fifty thousand four hundred and four dollars for loss occasioned last fall by the
working force of the road having been frozen in, owing to the lateness of the season when
the mounted police wtre sent up.

The passage of the police was worth, with rations, say six thousand dollars, and the
balance was charged on accoant of a working force of about three hiundred men, with
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