
NO. 124.

Sundry Reports 15

No. 3.

Mr. Joseph Turton's accounit with the Commissioners for the Parliament Buildings for sundries paid him,for labour performed and materials furnished for the btiilding, as per bis contrat!dated l9th July 1830.
1830

August 4th. To 33 toise Stone from M. Priestman's estimate at 40s6............. 66 0 7
155 M Biick from do..............25s.................193 15 0120 bundles lath from do................Is . 7 10 013 brick wheels from do............40s.................. 26 0 06 wheel barrows from do............25s................. 7 10 03 sets table boxes do..-.........12s. 6d...............1 17 6

" 2 sets brick molds do ............. 1 10 (
Boards at the brick yard do .............. 6 5 0" M4aking brick yard per valuation do............................35 0 0

13th. " Cash paid him per certif. for brick and stone work, for 10 n raw brick 226 15 0
14th. " Do foi 91 m brick in the kiln last burtii by Priestman ai 25s.......... 113 15 0

sept. 8th. " Do per certificate for labour and materials ....................... 273 5 0
25th. " Do......do............do................................ 400 0 0

Oct. 12th. " Do......do..........do................................ 500 0 ()
Nov. 9th. " Do. do...do............do ................. ............. 2(00 0 0

27th. "Do......do............do................................300 0 o
1831
Jan'y 12th. " Do. do.....d .......do ................................ 398 13 9
July 9th. " Do......do............do ................................. 150 0 (
Sept.13th. " Do......do..........do............................... 250 0 0

do. "Do......do..........do................................150 0 0
Nov. 11th. " Do .......d..do ......... ......................... 175 0 0

1600 feet boards for his shanty last yearat 3s. 9d.................. 3 0 0

3485 16 3

No. 4.
COPY.

Sir,-In compliance with your directions we have neasured the work donc to the Parlianment
Buildings by Joseph Turton, under his contract with Matthew Priestman, bearing date, the 19th of Julv,
1830, and having carefully examined his Accouint rendered of the saine, beg leave to submit the followinig
remarks on ils several items, separated and numbered.

No. 1. 422 Toise of stone work, at £1 15 0 per toise,........................ 738 10 0
This item agrees with our certificate ofbthe 12th of January, 1831.

No. 2. 829 thousand, five hundred bricks, at £2 12 6 per MI...................2177 8 9
This item also agrees with our certificate of the above date.

No. 3. 55 thousand, three hundred, by adding one brick Io each foot, they being
usual and customary allowance, viz: 16 bricks to each foot of reduced
brick work,144,18,3..........................................

We believe this charge to be incorrect.
No. 4. 122 thousand, five hundred, of workmanship in openings, at 15s...........

This item agrees with our certificate cf Janua:ry 12th, 1831. 91 17 (

No. 5. 40 thousand laid this last season, in chimneys, arch in htll and beam filling,&c.
£105.................................... .................

There is onlv 33 thousand bricks in titis item, the difference, we presume
has occurred by mistake, at £2 12 6. 86 2 (

No. 6: Extra brick work for projections of 12 large and 5 small windows............ 37 10 0

No. 7. Amount of day work as per bil,................................... 30 7 8½
We believe this item to be correct.

No. 8. Use of scaffolding for carpenters and painters, £10.......................
This accommodation bas been fully compensated i the use of scaffold-

ing for plastering.p
No. 9. 1,120 y'ds and 4 feet of pugging and deafening under foors, at 9d [er yard,

£42 Q 41...............................................
in measuring this work, we find it contains 895 yards, ai 9d............33 11 3

£3,195 17 8A

No. 10. 1,380 feet superficial of mouldings in Baylie's composition to outside windows,at 103 1is. 6d per foot..........................................
We believe this item to be correct.

No. il. 13 y'ds. 5 feet of plain work in do do outside of windows................. 9
No. 12. 30 run of arris.to windows-.........................................
Nu. 13. 2,144 y'ds superficial of 3 coat plastering, at 1s. 10......................

There is a small deficiency in this item, which is made up in the 2 coat
19814 8

No. 14. 5,143 fe superfcial of straight plaster cernices, at is 6d £385 15 44
These cornices measure 4,382 feet superficial, at ls. 6.............. 328 13 o

No. 15. 1,506 feet superficial of circular do. ai 2s 3d.......................... 169 8 6

No. 16. 398 feet superfieial of straight plaster freize and soffits ai 6d........... 9 19 3
No. 17. 384 feet superficial ofcircular plaster freize and soffits, at Is 2d.......... 1216 0

No. 18. 10 6 superficial of beads and quimrks as mouldings.......................-... 0 15 0
No. 19. 120 run cutting of quirks to wood beads.....a.....................•


