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ACCOUNT of Work done and Materials provided for the Parliament House, York, Upper Cana-
da, 1>y Joseph Turton,

£ s. d.
No. 1. 422 Toise of Stone Work, at £1 15s. per Toise,.................... 738 10 0
No. 2. 829,500 Brick as per measurement by Messrs. Ewart and Parke, they allowed

only 15 Bricks per foot reduced, at £2 12s 6d. per M 2177 8 9
No. 3. 55,300 By adding one brick to each foot, they being usual and customary al-

lowance, viz: 16 bricks to each foot of reduced brick work,.. 144 18 3
No. 4. 122,500 For labour, at 15s. per M..................................... 91 17 6
No. 5. 40,000 Laid this last season in chimneys, arch in hall and beam fillîng, &c.. 105 0 0
No. G. Extra brick work for projections to 12 large and 5 small windows,.. .. 37 10 0
No. 7. Amount of day work as per bil,............................ 30 7 8J
No. 8. Use of scaffolding Wr Carpenters and Painters,................... 10 0 0
No. 9. 1,120 Yards 4 feet of pugging or deafening under floors, at 9d. per yard, 42 0 44

3377 12 7

PLASTERING WORK.

No. 10. 1,>80 Feat sup'I ôf mouldings in Bayle's compo. to outside of windows at
1s. 6d. per feet,.......... . ...................... 103 10 0

No. 11. 13 Yards 5 feet plain work in do. do........................ 1 9 3
No. 12. 30 Run of arris to do............................................ o 3 9
No. 13. 2,144 Sup'l of 3 coat plastering, Is. 10d. per yard,..................... 198 14 8
No. 14. 5,143 do of straight plaster corners, at Is. 6d. per do................. 385 15 4î
Ne. 15. 1,506 do of circular do do at 2s. 3d. per do................. 169 8 6
iNo. 16. 398 do of straight plaster frieze and soffets, 6d. per do............... 9 19 3
No. 17. 384 do of circular plaster frieze and soffets, 1s. 2d. per do....... 1 ..... 12 16 0
No. 18. 10 6 do of leads and quirks as moulding,........................... 0 15 9
No. 19. 120 Run cutting of quirks to wood leads,............................ 0 15 0
No. 20. 64 Pattern to centre flowers......................................5 17 4
No. 21. 12 Large roffeted leaves to do. cast solid and under cut fixed up wit, screw

bolts and nuts,.......................................... 18 18 0
No. 22. 24 Seeds leaves and seeds to crisps of do............................2 16 0
No. 23. 20 Moulded truses and caps, cast solid and under cut and fixed at inter-

seetions,...............................................21 10 0
No. 24. 4 Laurel leaves, cast solid and under cut,......................... 19 5 0

The whole of the above moulded as per original designed expressly
for this work.

No. 25. 2,343 Yards 6 feet sup'l of 2 coat plastering, at Is. 6d.................. 213 4 6
No. 26. 951 do 5 do do of lathing only, at 7d.......................... 27 14 9

1192 13 1i

WORK REMAINING TO BE DONE.

51 Yards 5 feet of 2 coat plastering in buildings, at l1d................ 43 il 9
42 do on walls, at Is. 6d..................................... 228 3 o
9 Of Baylie's compo. to blank windows,.......................... 0 19 3

70 Run of cutting quirks to wood leads,............................. 0 8 3
12 Hearts,................................................. 6 0 0
14 Toise of stone work to steps, dwarf walls, &c................... 24 10 0

Turning one trimmer arch, running circle round stove pipe and other
casual jobs, it is presumed will cost....................... 10 0 o

313 12 3

RECAPITULATION.

Stone and Brick Work,......................£3,377 12 7
Plastering Work,............................ 1,192 13 1i

£4,570 -5 8ý
Cash received,.......... 3,482 16 3

Balance,...............£],086 18 8

The sum of £3,482 16 3 is the sum paid to Joseph Turton by the Commissioners.
GRANT POWELL.

3d May 1832.


